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ESTIMATE RUN 02/22/2016

ESTIMATE SUMMARY 05:44:15

CONTID: C19440         ESTIMATE NO: 0005 FINL 2005

PCN: 19440-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 CHIPS SH 71 AND 59 PERCENT TIME:

PROJECT NO: STA071A-016                   

R4 CHIPS SH 71 AND 59

NAME OF ROAD:  

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,755,317.88 PARTICIPATING $ $ -696.37

AWARD PROJECT AMT: 1,673,270.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,099.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.86

WORK DAYS

WORK DAYS

100.00%

0.00

-696.37

-696.37

24,402.69

$

$

$

$

1,755,317.88

0.00

1,755,317.88

0.00

1,755,317.88

0.00

0.00

1,755,317.88

0.00

AMOUNT DUE 1,755,317.88 24,402.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,402.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

YUMA

  

36.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/22/2015

11/19/2015

11/19/2015

02/22/2016

01/08/2015

01/30/2015

02/17/2015

07/22/2015
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PCN: 19440-BID    ESTIMATE RUN 02/22/2016

PROJECT: STA071A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:44:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 2.000

0.000

202-00033  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0010 Structure Backfill (Class 1) 99.000

0.000

206-00100  
 

5,940.0099.000

0.00

99.000

CY  

60.00000

0015 Erosion Log (12 Inch) 160.000

0.000

208-00002  
 

880.00160.000

0.00

160.000

LF  

5.50000

0020 Aggregate Bag deleted fm 105 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0025 Removal and Disposal of Sediment (Labor) deleted fm 105 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

65.00000

0030 Removal and Disposal of Sediment (Equipment) deleted fm
105

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

245.00000

0035 Aggregate Base Course (Class 7) (Special) 562.730

0.000

304-07009  
 

16,881.90562.730

0.00

562.730

TON 

30.00000

0040 Hot Mix Asphalt (Patching) (Asphalt) 1,222.390

0.000

403-00720  
 

232,254.101,222.390

0.00

1,222.390

TON 

190.00000

0045 Hot Mix Asphalt (Grading ST)(75)(PG 64-22) 3,768.810

0.000

403-36741  
 

437,181.963,768.810

0.00

3,768.810

TON 

116.00000

0050 *Cover Coat Material (Type I) (Special) 308,327.000

0.000

409-02030  
 

632,070.35308,327.000

0.00

308,327.000

SY  

2.05000

0055 *Emulsified Asphalt (CRS-2P) 521.280

0.000

411-10217  
 

106,862.40521.280

0.00

521.280

TON 

205.00000
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PCN: 19440-BID    ESTIMATE RUN 02/22/2016

PROJECT: STA071A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:44:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 24 Inch Corrugated Steel Pipe 160.000

0.000

603-10240  
 

15,360.00160.000

0.00

160.000

LF  

96.00000

0065 24 Inch Steel End Section 8.000

0.000

603-30024  
 

2,400.008.000

0.00

8.000

EACH

300.00000

0070 *Mobilization 1.000

0.000

626-00000  
 

147,000.001.000

0.00

1.000

L S 

147,000.00000

0075 *Pavement Marking Paint 1,110.000

-2.000

627-00001  
 

30,470.001,108.000

-55.00

1,108.000

GAL 

27.50000

0080 *Epoxy Pavement Marking deleted fm 105 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

66.00000

0085 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
deleted fm 105

0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

25.00000

0090 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) deleted fm 105

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

22.00000

0095 *Flagging 1,003.500

-1.000

630-00000  
 

25,062.501,002.500

-25.00

1,002.500

HOUR

25.00000

0100 *Pilot Car Operation 93.500

0.000

630-00001  
 

3,927.0093.500

0.00

93.500

HOUR

42.00000

0105 *Traffic Control Inspection 17.000

3.000

630-00007  
 

2,800.0020.000

420.00

20.000

DAY 

140.00000

0110 *Traffic Control Management 20.000

0.000

630-00012  
 

13,600.0020.000

0.00

20.000

DAY 

680.00000
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PCN: 19440-BID    ESTIMATE RUN 02/22/2016

PROJECT: STA071A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:44:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 18.000

8.000

630-80341  
 

572.0026.000

176.00

26.000

EACH

22.00000

0120 *Construction Traffic Sign (Panel Size B) 92.000

-8.000

630-80342  
 

2,310.0084.000

-220.00

84.000

EACH

27.50000

0125 *Construction Traffic Sign (Panel Size C) 16.000

0.000

630-80343  
 

528.0016.000

0.00

16.000

EACH

33.00000

0130 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,620.002.000

0.00

2.000

EACH

2,310.00000

0135 *Traffic Cone 120.000

0.000

630-80380  
 

264.00120.000

0.00

120.000

EACH

2.20000

0140 *Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

1,760.002.000

0.00

2.000

DAY 

880.00000

0145 *Mobile Attenuator deleted fm 105 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

440.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Asphalt Pavement Incentive 71,624.040

0.000

700-70012  
 

71,624.0471,624.040

0.00

71,624.040

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19440-BID    ESTIMATE RUN 02/22/2016

PROJECT: STA071A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:44:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A On-The-Job Trainee 542.000

0.000

700-70021  
 

542.00542.000

0.00

542.000

HOUR

1.00000

0172 Added Item (Dollar)/ OJT Penalty 0.000

-1,532.370

900-00006  
 

-1,532.37-1,532.370

-1,532.37

-1,532.370

DOL 

1.00000

0175 F/A Phone Service Phone service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,756,377.88-1,236.371,756,377.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 Field Office (Class 2) deleted fm 105 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

5,500.00000

0190 Field Laboratory (Class 2) deleted fm 105 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

7,200.00000

0195 Sanitary Facility 0.000

2.000

620-00020  
 

540.002.000

540.00

2.000

EACH

270.00000

0200 Liquidated Damages 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

2,000.00000

0205 Liquidated Damages -1,600.000

0.000

620-00040  
 

-1,600.00-1,600.000

0.00

-1,600.000

DOL 

1.00000

CAT -1,060.00540.00-1,060.00CURRENT AMT0400 $ $ $

$ 1,755,317.88-696.37$1,755,317.88$CURRENT AMTPROJECT TOTAL


